
WEST DOVER
Connector

■ Alternative routes for a West Dover Connector 
have not been identified, developed or evaluated.

■ Alternatives for a West Dover Connector will be
identified, developed and evaluated with extensive
public and resource agency participation.

Where Are We Now?

Development of Alternatives

Steps:

1. Determine the Purpose and Need for a West 
Dover Connector

2. Identify Social, Cultural and Environmental Resources

3. Identify, Develop and Evaluate Preliminary
Alternatives for a West Dover Connector

4. Recommend Alternatives to be Retained for 
Detailed Study

5. Select the Preferred Alternative

6. Develop Conceptual Plans for the Preferred
Alternative

Timeline:

■ Anticipate an 18 to 24 month process to complete
the above steps

■ Preparation of construction plans would take an
additional 18 to 24 months




